

**VILLAGE OF TAOS SKI VALLEY
RESOLUTION NO. 2025-005**

**A RESOLUTION REQUESTING AN EXTENSION OF TIME FROM THE
NMDOT LOCAL GOVERNMENT ROAD PROGRAM
NM Municipal Arterial Program Control No. HW2L500522**

WHEREAS, The Village of Taos Ski Valley entered into a cooperative agreement on December 8, 2022, with the NMDOT to receive project funding with the Village match equal to twenty-five percent (25%) in the amount of \$28,180 and the NMDOT match equal to seventy-five percent (75%) in the amount of \$84,540 for a total amount of \$112,720; and

WHEREAS, the Village of Taos Ski Valley has identified public road projects that are needed to protect the public good and convenience and will serve the public of the municipality.


WHEREAS, the Village of Taos Ski requires additional time to complete the work as planned in the agreement.

WHEREAS, the amended agreement terminates on June 30, 2025; and

WHEREAS, the Village of Taos Ski Valley is requesting a time extension to June 30, 2026; and

**NOW THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE
VILLAGE OF TAOS SKI VALLEY, THAT WE RESPECTFULLY REQUEST THE
EXTENSION OF TIME.**

PASSED, ADOPTED AND APPROVED this 21 day of February 2025.
THE VILLAGE OF TAOS SKI VALLEY



Mayor, Chris Stanek

Attest:



Acting Village Clerk, Marlene Salazar



Vote: For 3 Against 0 Abstain 0



7 Firehouse Road
Post Office Box 100
Taos Ski Valley
New Mexico 87525

(575) 776-8220
(575) 776-1145 Fax

E-mail: vtsv@vtsv.org
Web Site: vtsv.org

MAYOR:
Christopher Stanek

COUNCIL:
Henry Caldwell
J. Christopher Stagg
Doug Turner
Thomas P. Wittman,
Mayor Pro Tem

**VILLAGE
ADMINISTRATOR:**
Richard Bellis

CLERK:
Marlene Salazar

FINANCE OFFICER:
Carroll Griesedieck

January 28, 2025

Ms. Amanda Nino, LGRF Coordinator
NMDOT District V
PO Box 4127
Santa Fe, New Mexico 87502
Email: Amanda.Nino@state.nm.us

Re: Village of Taos Ski Valley
Vendor No. 0000052151
Control No. HW2L500522

Dear Ms. Nino,

The Village of Taos Ski Valley is hereby requesting a 2nd amendment granting extension of the June 30, 2025, deadline to June 30, 2026, for the above listed project. The timing of the work was contingent on the work being accomplished by the Tax Increment Development District (TIDD) on Ernie Blake Road. This TIDD project is now completed and we are now ready to proceed on this project during the upcoming construction season.

The scope of work for the project does not change.

If you have any further questions, please do not hesitate to contact Gabe Vasquez, Public Works Interim Director by email at gvasquez@vtsv.org.

Sincerely,

Christopher Stanek
Village of Taos Ski Valley Mayor